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. &
o Con-X Standing 9%
 Beyond Einstein is a new start in FY04

» Con-X launches targeted for 2013 & 2014

« Con-X is, and remains, high-priority
— NAS ranking has not changed

— Con-X and LISA are the flagship missions in
Beyond Einstein
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& Columbia Accident and the O
Space Science Budget

« Columbia accident significantly affects Office of
Space Science (OSS) budgeting
— HST SM-4 was to occur Nov 2004
— HST Program costs ~$10M per month
— Slips beyond Nov 2004 not budgeted

e Current OSS plan still includes SM-4, but:
— SM-4 targeted for mid to late 2006
— End-of-mission w/ retrieval by shuttle no longer viable

— New plan is to perform controlled reentry by
unmanned deorbit mission after HST stops producing
science but before it becomes uncontrolled in orbit
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@ OSS Budget Situation @%

« Awaiting FY04 NASA budget approval by Congress
and sign-off by President

— Best guess is budget will be signed by new year
New liabilities since submission of FY04 budget:

« Columbia-related
— ~2 year slip of SM-4 (~$200M in FY04-05)
— HST deorbit mission development (~$300M+ in ~FY04-10)

« Other Astronomy & Physics

— 2 to 6 month S|IQOf GP-B launch to fix electronics problem
(~$10-30M in F

— SIRTF delay (~$25M in FY04)
— Swift delay (~$10M+ in FY04)
— Herschel & Planck adjustments (~$5M+ in FY04)

How these liabilities will be financed is TBD, but many
programs, including Beyond Einstein, may be affected

— New liabilities must be addressed by OSS, and will be
reflected in FY04 operating plan and subsequem‘- year budgefts
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@ Looking Ahead

« Effect of OSS budget issues on Con-X
funding, if any, will be determined soon

— Budget process must run its course involving
NASA HQ, OMB, Congress and the President
over the next several weeks

« OSS plans to authorize official start of
formulation for Beyond Einstein (i.e., begin
Phase A) once FY04 budget is signed,

regardless of budget outcome
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